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SCHEDULE OF CHANGES

1. Contract F33657-99-C-0021 is hereby modified as follows:

a. Pursuant to FAR 52.232-20 "Limitation of Cost," CLIN 0015 is decreased by $5,259.74 due
to reimbursement for the U.S. Forestry Services for Mutual Aid provided by Pyramid Services Inc.

b. Pursuant to FAR 52.232-22, "Limitation of Funds," provide incremental funding in the amount
of CLIN 0023 by $5,259.74. Funding is provided via transfer from CLIN 0015.

2. As aresult of paragraph 1, the contract is specifically modified as follows:

a. SECTION B - SUPPLIES OR SERVICES:

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0015 CLIN Change
-$5,259.74
Noun: OPERATIONS AND MAINTENANCE (EXCEPT SECURITY

GUARD FORCE SERVICES)(OPTION 9)
New Total tem Amount: $7,765,763.26

ACRN: 9

Contract type: M - FIXED PRICE AWARD FEE
Start Date: ASREQ

Completion Date: 30 JUN 2003

Descriptive Data:

The Contractor shall perform Operations and Maintenance Services except
Security Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in
accordance with the PWS, Sections C-A through C-E and Section C-1 as it applies
to Sections C-A through C-E, dated 27 Sep 02, attached hereto as ATCH NR 1,
Section J. Except as otherwise provided under this contract, the Contractor shall
furnish all necessary materials, facilities, personnel, and services to accomplish
the required work. The Contractor shall accomplish Plant Clearance Actions of
Government Furnished Property (GFP) as directed by the Administrative
Contracting Officer (ACO). The price set forth above shall be paid to the
Contractor in equal semi-monthly payments upon submission of invoices, less any
amount withheld by the CO. The work shall cover the period of 0001 hours Pacific
Time (PT), 1 Jul 02 through 2400 hours PT, 30 Jun 03. Pursuant to Section I, FAR
Clause 52.232-18, Availability of Funds,"the amount of funds obligated on this item
is $7,765,763.26 for work through 30 Jun 03. Pursuant to Section |, DFARS Clause
252.232-7007 Limitation of Government Obligation, this effort may be incrementally
funded. CLIN 0015 is decreased due to reimbursement for support provided to the
U.S Forestry Service.
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SCHEDULE OF CHANGES

Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
001503 CLIN Change

Noun: Funding Info Only

ACRN: BC -$5,259.74

PR/MIPR: ENVKO4ENV001503  -$5,259.74

Descriptive Data:

Increase funding in the amount of -$5,259.74 of ACRN BC for Info Subline 001503 for a

total of $4,830,472.26.
0023 CLIN Change $1,000,000.00

Lot +$0.00
Noun: MATERIALS, SUPPLIES, UTILITIES, AND EQUIPMENT
(OPTION 17)

Total Quantity: 1

Total Item Amount: $1,000,000.00

ACRN: 9

NSN: N - Not Applicable

Contract type: S-COST

Inspection: SOURCE

Acceptance: SOURCE

FOB: SOURCE

Descriptive Data:

The Contractor shall provide materials, supplies, parts, equipment and utilities in

support of the work called for under CLINs 0021 and 0022 above, in accordance

with the PWS dated 30 Apr 03, Atch Nr 1 Section J hereto as deemed necessary by

the ACO in an amount not to exceed $1,000,000.00 and in accordance with Special

Contract Requirements (Section H) AFMCPK-H8, "Provision for Materials, Supplies,

Parts, Utilities and Equipment.” Such amount shall not be exceeded without the

prior written approval of the ACO. The Contractor shall not include profit/fee or

General and Administrative (G&A) costs in any of the amounts billed against this

CLIN 0023. Invoices shall be submitted monthly based on incurred costs. The

period of performance shall be identical to CLIN 0021. Pursuant to Section I, FAR

Clause 52.232-22 "Limitation of Funds," 700,604.74 is obligated for this work.
002301 CLIN Change

Noun: Funding Info Only

ACRN: BC +$5,259.74

PR/MIPR: ENVKO4ENV002301 $5,259.74

Descriptive Data:
Increase Funding in the Amount of $5,259.74 for a total of $685,204.74 of ACRN BC.

b. SECTION G- CONTRACT ADMINISTRATION/PAYMENT DATA is amended to transfer

funds between CLINSs.
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SCHEDULE OF CHANGES

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
BC ACRN Change +$0.00

57 33400 303 4720 291062 020000 57000 78011F 503000 FO3000
Total ACRN Amount:  $12,477,361.00

Funding breakdown:  On CLIN 001503: -$5,259.74
On CLIN 002301: +$5,259.74
PR/MIPR: ENVKO04ENV0031503 -$5,259.74

ENVKO4ENV0032301 $5,259.74
Descriptive data:
Project TTQKO3CMO01

c. The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3. All other contract terms and conditions remain unchanged and in full force and effect as a result of this
modification.

4. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the Contract for further claims or equitable adjustments
arising out of or in connection with the changes effected herein.
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Funding Recapitulation by ACRN

F33657-99-C-0021, P00074

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00  $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00 | $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00




Funding Recapitulation by ACRN F33657-99-C-0021, PO0074

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00011 0002 00203 22-Jan-01 $0.00 | $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00
P00019 0010 29-Jun-00 $2,955,600.00 = $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00074

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 004202 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00)| AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00)] AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00), AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00)  AG $10,254,830.00 $22,439,650.00 $16,350,095.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00074

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00)| AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,141,637.00
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00), AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00074

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00), AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00), AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00
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P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV $99,596.00 $23,823,387.00 $23,801,587.00
P00036 |Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00
P00037 0012 001201 31-May-02 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00
P00037 0012 001203 31-May-02 ($6,946.00) AS $6,254,554.00 $23,823,387.00 $23,801,137.00
P00037 0012 001203 31-May-02 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00
P00037 0049 004901 31-May-02 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00
P00037 4902 004902 31-May-02 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00
P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00
P00039 0006 00602 25-Jul-02 ($4,311.57) ($4,311.57) AG 10,264,799.43 $24,409,525.43 $24,387,725.43
P00039 0042 25-Jul-02 $0.00 $0.00 $24,409,525.43 $24,387,725.43
P00039 0045 25-Jul-02 ($1,000.00) ($1,000.00), AM 0.00 $24,408,525.43 $24,386,725.43
P00039 0050 25-Jul-02 ($5,000.00) ($5,000.00), AT 2,000.00 $24,403,525.43 $24,381,725.43
P00040 0015 001501 28-Jun-02 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43
P00040 0015 001502 28-Jun-02 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
P00040 0016 001601 28-Jun-02 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43
P00040 0016 001602 28-Jun-02 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43
P00040 0017 28-Jun-02 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43
P00040 0018 28-Jun-02 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43
P00040 0049 004902 28-Jun-02 ($20,000.00) ($20,000.00) AS 7,625,225.00 $34,319,994.43 $26,858,884.43
P00041 0055 12-Aug-02 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43
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P00042 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00043 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00044 0056 11-Sep-02 $20,000.00 $20,000.00 BB 20,000.00 $34,359,994.43 $26,898,884.43
P00045 0044 12-Sep-02 ($7,000.00) ($7,000.00)| AF 280,000.00 $34,352,994.43 $26,891,884.43
P00045 0057 12-Sep-02 $7,000.00 $7,000.00 AF 287,000.00 $34,359,994.43 $26,898,884.43
P00046 0015 001501 16-Sep-02 $1,570,925.00 AS $9,196,150.00 $34,359,994.43 $28,469,809.43
P00046 0016 001601 16-Sep-02 $779,000.00 AS $9,975,150.00 $34,359,994.43 $29,248,809.43
P00046 0018 16-Sep-02 $3,000.00 AS $9,978,150.00 $34,359,994.43 $29,251,809.43
P00047 0058 27-Sep-02 $343,484.00 $343,484.00 AX 374,453.00 $34,703,478.43 $29,595,293.43
P00048 0052 005201 24-Sep-02 $14,205.00 $14,205.00 AV 113,801.00 $34,717,683.43 $29,609,498.43
P00049 0015 001501 27-Sep-02 $48,000.00 AS $10,026,150.00 $34,717,683.43 $29,657,498.43
P00049 0016 001601 27-Sep-02 $24,000.00 AS $10,050,150.00 $34,717,683.43 $29,681,498.43
P00049 0017 27-Sep-02 $95,000.00 AS $10,145,150.00 $34,717,683.43 $29,776,498.43
P00049 0018 27-Sep-02 $5,200.00 AS $10,150,350.00 $34,717,683.43 $29,781,698.43
P00050 30-Sep-02 $0.00 $34,717,683.43 $29,781,698.43
P00051 0015 001503 14-Nov-02 $655,500.00 BC $655,500.00 $34,717,683.43 $30,437,198.43
P00051 0016 001603 14-Nov-02 $325,000.00 BC $980,500.00 $34,717,683.43 $30,762,198.43
P00051 0017 14-Nov-02 ($527,793.00)| AS $9,622,557.00 $34,717,683.43 $30,234,405.43
P00051 0017 001701 14-Nov-02 $527,793.00 AS $10,150,350.00 $34,717,683.43 $30,762,198.43
P00051 0017 001702 14-Nov-02 $118,500.00 BC $1,099,000.00 $34,717,683.43 $30,880,698.43
P00051 0018 14-Nov-02 ($103,200.00)| AS $10,047,150.00 $34,717,683.43 $30,777,498.43
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P00051 0018 001801 14-Nov-02 $103,200.00 AS 10,150,350.00 $34,717,683.43 $30,880,698.43
P00051 0018 001802 14-Nov-02 $11,000.00 BC $1,110,000.00 $34,717,683.43 $30,891,698.43
P00052 0015 001503 24-Dec-02 $1,794,168.00 | $1,115,000.00 BC $2,225,000.00 $36,511,851.43 $32,006,698.43
P00052 0016 001603 24-Dec-02 $226,462.00 $150,000.00 BC $2,375,000.00 $36,738,313.43 $32,156,698.43
P00052 0018 001802 24-Dec-02 $5,000.00 BC $2,380,000.00 $36,738,313.43 $32,161,698.43
P00053 0059 3-Feb-03 $5,000.00 $5,000.00 BD $5,000.00 $36,743,313.43 $32,166,698.43
P00053 0060 3-Feb-03 $2,500.00 $2,500.00 BE 2,500.00 $36,745,813.43 $32,169,198.43
P00054 13-Jan-03 $0.00 $36,745,813.43 $32,169,198.43
P00055 0015 001503 4-Feb-03 $965,000.00 BC $3,345,000.00 $36,745,813.43 $33,134,198.43
P00055 0016 001603 4-Feb-03 $397,300.00 BC $3,742,300.00 $36,745,813.43 $33,531,498.43
P00055 0018 001802 4-Feb-03 $17,700.00 BC $3,760,000.00 $36,745,813.43 $33,549,198.43
P00056 |Admin - Correct Pr 27-Feb-03 $0.00 $36,745,813.43 $33,549,198.43
P00057 0015 001503 20-Mar-03 $1,808,693.00 BC $5,568,693.00 $36,745,813.43 $35,357,891.43
P00057 0016 001603 20-Mar-03 $743,000.00 BC $6,311,693.00 $36,745,813.43 $36,100,891.43
P00057 0017 001702 20-Mar-03 $163,707.00 BC $6,475,400.00 $36,745,813.43 $36,264,598.43
P00057 0018 001802 20-Mar-03 $53,100.00 BC $6,528,500.00 $36,745,813.43 $36,317,698.43
P00058 0059 11-Apr-03 $5,000.00 $5,000.00 BD $10,000.00 $36,750,813.43 $36,322,698.43
P00059 0061 006101 30-Apr-03 $298,000.00 $298,000.00 AX 9,494,150.00 $37,048,813.43 $36,620,698.43
P0059 0061 006102 30-Apr-03 $74,359.00 $74,359.00 BF $74,359.00 $37,123,172.43 $36,695,057.43
P00060 0015 001503 30-Apr-03 $288,323.00 BC $6,816,823.00 $36,750,813.43 $36,983,380.43
P00060 0016 001603 30-Apr-03 $117,992.00 BC 6,934,815.00 $36,750,813.43 $37,101,372.43
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P00061 0021 002101 27-Jun-03 $6,039,696.00 | $1,302,301.00 BC 8,237,116.00 $42,790,509.43 $38,403,673.43
P00061 0021 002102 27-Jun-03 $1,005,177.00 BH 1,005,177.00 $42,790,509.43 $39,408,850.43
P00061 0022 27-Jun-03 $2,977,757.00 | $1,127,925.00 BC 9,365,041.00 $45,768,266.43 $40,536,775.43
P00061 0023 27-Jun-03 $810,000.00 $309,500.00 BC 9,674,541.00 $46,578,266.43 $40,846,275.43
P00061 0024 27-Jun-03 $190,000.00 $72,600.00 BC $9,747,141.00 $46,768,266.43 $40,918,875.43
P00062 0062 24-Jun-03 $263,000.00 $263,000.00 BG $263,000.00 $47,031,266.43 $41,181,875.43
P00063 13-Jun-03 $0.00 $0.00 $47,031,266.43 $41,181,875.43
P00064 0063 27-Jun-03 $2,000.00 $2,000.00 BJ $2,000.00 $47,033,266.43 $41,183,875.43
P00065 30-Jun-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00066 16-Jul-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00067 0021 002101 28-Jul-03 $0.00 | $1,067,250.00 BC $10,814,391.00 $47,033,266.43 $42,251,125.43
P00067 0022 28-Jul-03 $0.00 $526,000.00 BC $11,340,391.00 $47,033,266.43 $42,777,125.43
P00067 0023 28-Jul-03 $0.00 $143,250.00 BC $11,483,641.00 $47,033,266.43 $42,920,375.43
P00067 0024 28-Jul-03 $0.00 $33,625.00 BC $11,517,266.00 $47,033,266.43 $42,954,000.43
P00068 0021 002102 8-Sep-03 $0.00 $115,750.00 BH $1,120,927.00 $47,033,266.43 $43,069,750.43
P00068 0022 8-Sep-03 $0.00 | ($1,663,925.00) BC $9,853,341.00 $47,033,266.43 $41,405,825.43
P00068 0022 002201 8-Sep-03 $0.00 | $1,663,925.00 BC $11,517,266.00 $47,033,266.43 $43,069,750.43
P00068 0022 002202 8-Sep-03 $0.00 $56,800.00 BH $1,177,727.00 $47,033,266.43 $43,126,550.43
P00068 0023 8-Sep-03 $0.00 ($452,750.00), BC $11,064,516.00 $47,033,266.43 $42,673,800.43
P00068 0023 002301 8-Sep-03 $0.00 $452,750.00 BC $11,517,266.00 $47,033,266.43 $43,126,550.43
P00068 0023 002302 8-Sep-03 $0.00 $15,400.00 BH $1,193,127.00 $47,033,266.43 $43,141,950.43
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P00068 0024 8-Sep-03 $0.00 ($106,225.00) BC $11,411,041.00 $47,033,266.43 $43,035,725.43
P00068 0024 002401 8-Sep-03 $0.00 $106,225.00 BC $11,517,266.00 $47,033,266.43 $43,141,950.43
P00068 0024 002402 8-Sep-03 $0.00 $3,590.00 BH 1,196,717.00 $47,033,266.43 $43,145,540.43
P00068 0064 8-Sep-03 $28,605.00 $28,605.00 BK 28,605.00 $47,061,871.43 $43,174,145.43
P00069 0065 006501 25-Sep-03 $385,288.00 $385,288.00 BF 459,647.00 $47,447,159.43 $43,559,433.43
P00070 0021 002101 11-Sep-03 $474,000.00 BC $11,991,266.00 $47,447,159.43 $44,033,433.43
P00070 0022 002201 11-Sep-03 $234,000.00 BC $12,225,266.00 $47,447,159.43 $44,267,433.43
P00070 0023 002301 11-Sep-03 $186,220.00 BC $12,411,486.00 $47,447,159.43 $44,453,653.43
P00070 0024 002401 11-Sep-03 $14,900.00 BC $12,426,386.00 $47,447,159.43 $44,468,553.43
P00070 0066 11-Sep-03 $2,000.00 $2,000.00 BL 2,000.00 $47,449,159.43 $44,470,553.43
P00071 0067 19-Sep-03 $10,000.00 $10,000.00 BD 20,000.00 $47,459,159.43 $44,480,553.43
P00072 0023 002301 29-Sep-03 $190,000.00 $40,975.00 BC $12,467,361.00 $47,649,159.43 $44,521,528.43
P00073 0015 001503 30-Sep-03 $3,216.00 $3,216.00 BC $12,470,577.00 $47,652,375.43 $44,524,744.43
P00073 0016 001603 30-Sep-03 ($13,989.00) ($13,989.00), BC $12,456,588.00 $47,638,386.43 $44,510,755.43
P00073 0021 002101 30-Sep-03 $2,741.00 $3,000.00 BC $12,459,588.00 $47,641,127.43 $44,513,755.43
P00073 0022 002201 30-Sep-03 $400.00 BC $12,459,988.00 $47,641,127.43 $44,514,155.43
P00073 0024 002401 30-Sep-03 $7,373.00 BC $12,467,361.00 $47,641,127.43 $44,521,528.43
P00074 0015 001503 ($5,259.74) ($5,259.74) BC $12,462,101.26 $47,635,867.69 $44,516,268.69
P00074 0023 002301 $5,259.74 BC 12,467,361.00 $47,635,867.69 $44,521,528.43






